COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/24/2009

ESTIMATE SUMMARY 01:17:18
CONTID: C13393 ESTIMATE NO: 0066 PROG SPEC YR:2002
PCN: 13393-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 881.( DAYS TIME ALLOW: 890 WORK DAYS
5/0 LARIMER CR 6 TO S/O SH 60 PERCENT TIME: 98.99 ORIG TIME ALLOW: 750 WORK DAYS
PROJECT NO: NH 2873-114
S/0 LARIMER CR 6 TO S/O SH 60
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/24/2009 DATE TIME STARTED 12/16/2002
7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED 04/15/2008
DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED 04/15/2008
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 12/16/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 29,941,236.02 PARTICIPATING $  29,718,052.42 S 29,700.00
AWARD PROJECT AMT: $ 26,485,659.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.25% TOTAL EARNINGS 29,718,052.42 29,700.00
FUNDS AVAILABLE: $ 223,183.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 29,718,052.42 29,700.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -50,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 29,668,052.42 29,700.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 29,668,052.42 29,700.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29,700.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
100,643.42000 1.000 100,643.42
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
Ls 0.000 0.00
29,722.89000 1.000 29,722.89
0015 202-00001 *REMOVAL OF STRUCTURE 32.000 32.000
EACH 0.000 0.00
307.47000 32.000 9,839.04
0020 202-00010  REMOVAL OF TREE 113.000 113.000
EACH 0.000 0.00
99.82000 113.000 11,279.66
0025 202-00033 *REMOVAL OF PIPE 51.000 51.000
EACH 0.000 0.00
926.04000 51.000 47,228.04
0030 202-00070 REMOVAL OF BARRICADE 3.000 3.000
EACH 0.000 0.00
324.68000 3.000 974.04
0035 202-00090 *REMOVAL OF DELINEATOR 42.000 42.000
EACH 0.000 0.00
3.07000 42.000 128.94
0040 202-00203 REMOVAL OF CURB AND GUTTER 495.000 495.000
LF 0.000 0.00
6.34000 495.000 3,138.30
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 15,620.000 15,620.000
Sy 0.000 0.00
5.47000 15,620.000 85,441.40
0050 202-00220 REMOVAL OF ASPHALT MAT 66,426.000 66,426.000
SY 0.000 0.00
2.90000 66,426.000 192,635.40
0055 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 7,199.000 7,199.000
Sy 0.000 0.00

4.49000 7,199.000 32,323.51
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 29,677.000 29,677.000
SF 0.000 0.00
1.28000 29,677.000 37,986.56
0065 202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
6,094.93000 2.000 12,189.86
0070 202-00810 *REMOVAL OF GROUND SIGN 60.000 60.000
EACH 0.000 0.00
46.03000 60.000 2,761.80
0075 202-00821 *REMOVAL OF SIGN PANEL 3.000 3.000
EACH 0.000 0.00
56.27000 3.000 168.81
0080 202-01000 *REMOVAL OF FENCE 12,230.000 12,230.000
LF 0.000 0.00
0.46000 12,230.000 5,625.80
0081 202-01130 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 110.000
LF 0.000 0.00
2.37000 110.000 260.70
0085 202-04002 *CLEAN CULVERT 13.000 13.000
EACH 0.000 0.00
731.21000 13.000 9,505.73
0090 202-04100 ABANDON WELL 2.000 2.000
EACH 0.000 0.00
697.26000 2.000 1,394.52
0095 202-07000 OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
7,070.84000 1.000 7,070.84
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,347,968.000 1,347,968.000
cY 0.000 0.00
2.06000 1,347,968.000 2,776,814.08
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 37,487.000 37,487.000
cy 0.000 0.00
6.56000 37,487.000 245,914.72
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT : NH 2873-114 ESTIMATE NO: 0066 01:17:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0110 203-00100 MUCK EXCAVATION 21,999.000 21,999.000
cYy 0.000 0.00
4.58000 21,999.000 100,755.42
0115 203-00510 ROCK FILL (SPECIAL) 33,797.000 33,797.000
cy 0.000 0.00
21.19000 33,797.000 716,158.43
0120 203-01100 PROOF ROLLING 21.500 21.500
HOUR 0.000 0.00
87.61000 21.500 1,883.62
0125 203-01500 BLADING 70.000 70.000
HOUR 0.000 0.00
121.45000 70.000 8,501.50
0130 203-01510 BACKHOE 69.600 69.600
HOUR 0.000 0.00
112.99000 69.600 7,864.10
0135 203-01555 DOZING (LANDSCAPING) 136.500 136.500
HOUR 0.000 0.00
115.10000 136.500 15,711.15
0140 203-01597 *POTHOLING 220.500 220.500
HOUR 0.000 0.00
159.64000 220.500 35,200.62
0145 206-00000 STRUCTURE EXCAVATION 23,352.000 15,313.000
cy 0.000 0.00
5.15000 15,313.000 78,861.95
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 28.000 28.000
cy 0.000 0.00
56.63000 28.000 1,585.64
0155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,045.400 7,045.400
cy 0.000 0.00
16.27000 7,045.400 114,628.66
0160 206-00200 STRUCTURE BACKFILL (CLASS 2) 336.000 336.000
cYy 0.000 0.00
4.85000 336.000 1,629.60
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT : NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0165 206-00510 FILTER MATERIAL (CLASS A) 585.000 585.000
cYy 0.000 0.00
26.24000 585.000 15,350.40
0170 207-00205 TOPSOIL 63,667.000 63,667.000
cy 0.000 0.00
1.36000 63,667.000 86,587.12
0175 207-00210 STOCKPILE TOPSOIL 62,500.000 62,500.000
cYy 0.000 0.00
1.03000 62,500.000 64,375.00
0180 207-00305 WETLAND TOPSOIL 1,594.000 1,594.000
cy 0.000 0.00
7.01000 1,594.000 11,173.94
0185 207-00310 STOCKPILE WETLAND TOPSOIL 2,761.000 2,761.000
cYy 0.000 0.00
7.01000 2,761.000 19,354.61
0190 208-00005 *EROSION LOG 802.000 802.000
LF 0.000 0.00
5.21000 802.000 4,178.42
0195 208-00011 *EROSION BALES (WEED FREE) 1,619.000 1,619.000
EACH 0.000 0.00
10.99000 1,619.000 17,792.81
0200 208-00020 *SILT FENCE 63,811.000 63,811.000
LF 0.000 0.00
1.25000 63,811.000 79,763.75
0205 208-00040 CHECK DAM 79.000 79.000
EACH 0.000 0.00
174.77000 79.000 13,806.83
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
13,718.06000 1.000 13,718.06
0215 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L s 0.000 0.00
7,439.91000 1.000 7,439.91
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT : NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0220 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 16,134.000 16,134.000
GAL 0.000 0.00
0.42000 16,134.000 6,776.28
0225 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
729.70000 0.000 0.00
0230 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 10.000 10.000
EACH 0.000 0.00
148.33000 10.000 1,483.30
0235 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 9.000
EACH 0.000 0.00
173.91000 9.000 1,565.19
0240 210-00810 *RESET GROUND SIGN 14.000 14.000
EACH 0.000 0.00
127.87000 14.000 1,790.18
0245 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
183.11000 0.000 0.00
0250 210-04000  ADJUST STRUCTURE 6.000 6.000
EACH 0.000 0.00
589.67000 6.000 3,538.02
0255 210-04010 ADJUST MANHOLE 9.000 9.000
EACH 0.000 0.00
220.10000 9.000 1,980.90
0260 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,286.93000 1.000 1,286.93
0265 210-04050  ADJUST VALVE BOX 14.000 14.000
EACH 0.000 0.00
189.77000 14.000 2,656.78
0270 212-00006 *SEEDING (NATIVE) 159.780 159.780
ACRE 0.000 0.00
357.02000 159.780 57,044.66
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0275 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
869.53000 0.000 0.00
0276 900-00001 ADDED ITEM (ACRE)/ SEEDING (WETLAND) (SPECIAL) ADDRD 10.800 10.800
BY MCR
ACRE 0.000 0.00
900.00000 10.800 9,720.00
0280 212-00050 *SOD 0.000 0.000
SF 0.000 0.00
2.02000 0.000 0.00
0285 213-00002 *MULCHING (WEED FREE HAY) 169.100 169.100
ACRE 0.000 0.00
301.78000 169.100 51,031.00
0290 213-00061 *MULCH TACKIFIER 25,875.000 25,875.000
1B 0.000 0.00
1.66000 25,875.000 42,952.50
0295 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.750
LS 0.000 0.00
12,292.08000 0.750 9,219.06
0300 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 670.000
EACH 0.000 0.00
23.02000 670.000 15,423.40
0305 214-00905 *PERENNIALS (2.25 INCH POT) 0.000 0.000
EACH 0.000 0.00
1.89000 0.000 0.00
0306 900-00007 ADDED ITEM (EACH)/ PERENNIALS (2.25" POT) (SPECIAL) 12,000.000 12,000.000
ADDED BY MCR
EACH 0.000 0.00
1.95000 12,000.000 23,400.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,640.000 21,640.000
SY 0.000 0.00
1.64000 21,640.000 35,489.60
0315 217-00020 *HERBICIDE TREATMENT 83.000 83.000
HOUR 0.000 0.00
89.51000 83.000 7,429.33
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0320 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
23,016.95000 1.000 23,016.95
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 77,861.000 77,861.000
cY 0.000 0.00
16.86000 77,861.000 1,312,736.46
0330 304-09020 *PERMEABLE AGGREGATE BASE COURSE 10,305.220 10,305.220
TON 0.000 0.00
28.64000 10,305.220 295,141.50
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 238.930 238.930
TON 0.000 0.00
102.30000 238.930 24,442.54
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 39,611.360 39,611.360
TON 0.000 0.00
34.78000 39,611.360 1,377,683.10
0341 900-00024 ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 40,684.550 40,684.550
TON 0.000 0.00
0.55000 40,684.550 22,376.50
0345 412-00600 *CONCRETE PAVEMENT (6 INCH) 392.000 392.000
sy 0.000 0.00
36.83000 392.000 14,437.36
0350 412-00700 *CONCRETE PAVEMENT (7 INCH) 741.000 741.000
sY 0.000 0.00
40.92000 741.000 30,321.72
0355 412-01000 *CONCRETE PAVEMENT (10 INCH) 270,577.000 270,577.000
sy 0.000 0.00
19.70000 270,577.000 5,330,366.90
0355 MATERIAL ALLOWANCE DOWEL BARS 0.000
SY 0.000 0.00
0.72808 0.000 0.00
0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
sy 0.000 0.00

0.45590 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0066
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
Sy 0.000 0.00

0.45360 0.000 0.00

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
SY 0.000 0.00
0.98770 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-5 0.000
Sy 0.000 0.00

0.41147 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-6 0.000
SY 0.000 0.00
0.12073 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-8 0.000
Sy 0.000 0.00

1.09169 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, #67, INV 355-7 0.000
SY 0.000 0.00
2.34709 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, INV. 0355-8 0.000
SY 0.000 0.00

2.34727 0.000 0.00

0355 MATERIAL ALLOWANCE WEST FLYASH INV 0355-8 0.000
SY 0.000 0.00
0.89014 0.000 0.00

0355 MATERIAL ALLOWANCE PORTLAND CEMENT, INV 0355-8 0.000

5.28372 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, INV. 0355-9, M#8,RPLN#0 0.000
SY 0.000 0.00
2.54880 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-9, M#9, RPLN#0 0.000

1.19814 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0356 900-00006  ADDED ITEM (DOLLAR)/ PRICE RED'N PCCP PLACED 4-6-2006 -25.390 -25.390
DOL 0.000 0.00
1.00000 -25.390 -25.39
0357 412-01050 CONC PVMT (10-1/2 IN) CMOl6: LTS VECP 0.000 0.000
SY 0.000 0.00
20.45000 0.000 0.00
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 6,826.000 6,826.000
sy 0.000 0.00
2.19000 6,826.000 14,948.94
0365 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 102,995.000 102,995.000
SY 0.000 0.00
0.65000 102,995.000 66,946.75
0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR) (CL.A) 0.000
sy 0.000 0.00
0.37500 0.000 0.00
0370 502-11057 STEEL PILING (HP 10X57) 821.000 821.000
LF 0.000 0.00
23.34000 821.000 19,162.14
0371 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000
LF 0.000 0.00
18.67000 43.000 802.81
0375 502-11274 STEEL PILING (HP 12X74) 4,762.000 4,762.000
LF 0.000 0.00
22.24000 4,762.000 105,906.88
0376 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000
LF 0.000 0.00
17.79000 213.000 3,789.27
0380 503-00036 *DRILLED CAISSON (36 INCH) 148.000 148.000
LF 0.000 0.00
97.08000 148.000 14,367.84
0385 506-00209 RIPRAP (9 INCH) 2,956.000 2,956.000
cy 0.000 0.00
32.05000 2,956.000 94,739.80
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0066
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0385 MATERIAL ALLOWANCE RIPRAP, 6-INCH, INV. 0385-01 0.000
cYy 0.000 0.00
18.61000 0.000 0.00
0385 MATERIAL ALLOWANCE RIPRAP, 9-INCH, INV. 0385-01 0.000
cy 0.000 0.00
18.61000 0.000 0.00
0390 506-00212 RIPRAP (12 INCH) 1,081.000 1,081.000
cYy 0.000 0.00
27.59000 1,081.000 29,824.79
0395 509-00000 STRUCTURAL STEEL 3,581.000 3,581.000
LB 0.000 0.00
1.34000 3,581.000 4,798.54
0400 601-01000 *CONCRETE CLASS B 72.000 72.000
cYy 0.000 0.00
630.86000 72.000 45,421.92
0405 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 229.960 229.960
cy 0.000 0.00
500.42000 229.960 115,076.58
0410 601-03030 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 3,353.400
cy 0.000 0.00
221.16000 3,353.400 741,637.94
0415 601-03050 CONCRETE CLASS D (WALL) 115.800 115.800
cy 0.000 0.00
314.84000 115.800 36,458.47
0420 602-00000 *REINFORCING STEEL 550,949.000 550,949.000
1B 0.000 0.00
0.41000 550,949.000 225,889.09
0425 602-00020 *REINFORCING STEEL (EPOXY COATED) 203,890.000 203,890.000
LB 0.000 0.00
0.50000 203,890.000 101,945.00
0430 603-01120 12 INCH REINFORCED CONCRETE PIPE 273.000 273.000
LF 0.000 0.00

29.68000 273.000 8,102.64
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0066
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0430 MATERIAL ALLOWANCE 12 " RCP 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0430 MATERIAL ALLOWANCE 12" RCP 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0435 603-01150 *15 INCH REINFORCED CONCRETE PIPE 118.000 118.000
LF 0.000 0.00
62.84000 118.000 7,415.12
0440 603-01180 18 INCH REINFORCED CONCRETE PIPE 4,026.000 4,026.000
LF 0.000 0.00
26.21000 4,026.000 105,521.46
0440 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
9.20000 0.000 0.00
0442 900-00007 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 1.000 1.000
CMO23
EACH 0.000 0.00
2,415.00000 1.000 2,415.00
0445 603-01240 24 INCH REINFORCED CONCRETE PIPE 5,403.000 5,403.000
LF 0.000 0.00
31.07000 5,403.000 167,871.21
0450 603-01300 *30 INCH REINFORCED CONCRETE PIPE 1,631.000 1,631.000
LF -594.000 -27,710.10
46.65000 1,037.000 48,376.05
0450 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
17.20000 0.000 0.00
0455 603-01360 36 INCH REINFORCED CONCRETE PIPE 2,846.000 2,846.000
LF 0.000 0.00
52.17000 2,846.000 148,475.82
0455 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00

24.60000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0457 900-00007 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" X 1.000 1.000
18", CMO23
EACH 0.000 0.00
920.00000 1.000 920.00
0460 603-01480 48 INCH REINFORCED CONCRETE PIPE 1,138.000 1,138.000
LF 0.000 0.00
76.40000 1,138.000 86,943.20
0460 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
44.50000 0.000 0.00
0465 603-01600 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000
LF 0.000 0.00
122.04000 1,596.000 194,775.84
0470 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000
LF 0.000 0.00
81.14000 40.000 3,245.60
0475 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 378.000
LF 0.000 0.00
79.89000 378.000 30,198.42
0475 MATERIAL ALLOWANCE 45" X 29" RCP 0.000
LF 0.000 0.00
55.80000 0.000 0.00
0480 603-05018 18 INCH REINFORCED CONCRETE END SECTION 52.000 52.000
EACH 0.000 0.00
411.72000 52.000 21,409.44
0480 MATERIAL ALLOWANCE 18 " RCES 0.000
EACH 0.000 0.00
261.00000 0.000 0.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 45.000 45.000
EACH 0.000 0.00
466.18000 45.000 20,978.10
0490 603-05030 30 INCH REINFORCED CONCRETE END SECTION 14.000 14.000
EACH 0.000 0.00
552.05000 14.000 7,728.70
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0490 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
0495 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
630.77000 6.000 3,784.62
0500 603-05048 48 INCH REINFORCED CONCRETE END SECTION 16.000 16.000
EACH 0.000 0.00
865.22000 16.000 13,843.52
0500 MATERIAL ALLOWANCE 48" RCES 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0505 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,097.67000 1.000 1,097.67
0510 603-05130  38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
779.86000 2.000 1,559.72
0515 603-05136  45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 3.000
EACH 0.000 0.00
1,005.27000 3.000 3,015.81
0515 MATERIAL ALLOWANCE 45"X29" RCES 0.000
EACH 0.000 0.00
854.48000 0.000 0.00
0520 603-50012 12 INCH PLASTIC PIPE 770.000 770.000
LF 0.000 0.00
34.28000 770.000 26,395.60
0525 603-50018 18 INCH PLASTIC PIPE 577.000 577.000
LF 0.000 0.00
56.56000 577.000 32,635.12
0526 603-61180 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY CONDUIT 1,171.000 1,171.000

ADDED BY CO #21.

23.60000 1,171.000 27,635.60



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0530 603-50024 24 INCH PLASTIC PIPE 563.000 563.000
LF 0.000 0.00
88.25000 563.000 49,684.75
0535 604-00305 INLET TYPE C (5 FOOT) 17.000 17.000
EACH 0.000 0.00
2,140.78000 17.000 36,393.26
0540 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,493.49000 1.000 2,493.49
0545 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,520.38000 2.000 5,040.76
0550 604-00510 INLET TYPE D (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,882.05000 4.000 15,528.20
0555 604-00515 INLET TYPE D (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,249.09000 2.000 10,498.18
0560 604-13005 INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,127.70000 2.000 4,255.40
0565 604-19105 INLET TYPE R L 5 (5 FOOT) 6.000 6.000
EACH 0.000 0.00
3,553.19000 6.000 21,319.14
0570 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,172.54000 1.000 4,172.54
0575 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,108.52000 1.000 5,108.52
0580 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00

1,755.80000 9.000 15,802.20
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0585 604-30010 MANHOLE SLAB BASE (10 FOOT) 12.000 12.000
EACH 0.000 0.00
2,187.93000 12.000 26,255.16
0590 604-30015 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000
EACH 0.000 0.00
2,256.07000 5.000 11,280.35
0595 604-32010 MANHOLE T-BASE (10 FOOT) 6.000 6.000
EACH 0.000 0.00
2,975.43000 6.000 17,852.58
0600 604-39000 MANHOLE SPECIAL 4.000 4.000
EACH 0.000 0.00
1,475.13000 4.000 5,900.52
0605 604-50200 MANHOLE RING AND COVER 5.000 5.000
EACH 0.000 0.00
178.44000 5.000 892.20
0610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 972.000 972.000
LF 0.000 0.00
3.63000 972.000 3,528.36
0615 605-17000 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000
LF 0.000 0.00
0.49000 329,589.000 161,498.61
0620 605-18000 *STRIP DRAIN, HORIZONTAL 38,621.000 38,621.000
LF 0.000 0.00
1.53000 38,621.000 59,090.13
0625 605-82100 PIPE EDGE DRAIN 16,556.000 16,556.000
LF 0.000 0.00
9.48000 16,556.000 156,950.88
0630 605-84000 SUBSURFACE DRAIN OUTLET 1,468.000 1,468.000
LF 0.000 0.00
4.05000 1,468.000 5,945.40
0635 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,038.500 3,038.500
LF 0.000 0.00

10.35000 3,038.500 31,448.48
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0640 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
396.92000 2.000 793.84
0645 606-01370 *TRANSITION TYPE 3G 16.000 16.000
EACH 0.000 0.00
781.55000 16.000 12,504.80
0650 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
305.87000 1.000 305.87
0655 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
732.45000 1.000 732.45
0660 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
2,572.79000 2.000 5,145.58
0665 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 19.000
EACH 0.000 0.00
1,148.80000 19.000 21,827.20
0665 MATERIAL ALLOWANCE SRT COMPONENTS 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0670 607-00005 *END POST 96.000 96.000
EACH 0.000 0.00
92.17000 96.000 8,848.32
0675 607-00010 *CORNER AND LINE BRACE POST 97.000 97.000
EACH 0.000 0.00
136.72000 97.000 13,261.84
0680 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 55,550.000 55,550.000
LF 0.000 0.00
0.91000 55,550.000 50,550.50
0685 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 5,970.000 5,970.000
LF 0.000 0.00

1.40000 5,970.000 8,358.00
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0690 607-11525 *FENCE (PLASTIC) 345.000 345.000
LF 0.000 0.00
1.64000 345.000 565.80
0695 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
72.02000 4.000 288.08
0700 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
112.02000 2.000 224.04
0705 607-53172 *FENCE CHAIN LINK (72 INCH) 896.000 896.000
LF 0.000 0.00
9.10000 896.000 8,153.60
0710 607-60120 *20 FOOT GATE 4.000 4.000
EACH 0.000 0.00
235.28000 4.000 941.12
0715 607-60216 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
424.54000 4.000 1,698.16
0720 608-00000 *CONCRETE SIDEWALK 121.000 121.000
sy 0.000 0.00
30.69000 121.000 3,713.49
0725 608-00010 *CONCRETE CURB RAMP 123.000 123.000
sY 0.000 0.00
40.92000 123.000 5,033.16
0730 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,101.000 1,101.000
LF 0.000 0.00
12.28000 1,101.000 13,520.28
0735 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,074.000 3,074.000
LF 0.000 0.00
10.74000 3,074.000 33,014.76
0740 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,418.000 1,418.000
LF 0.000 0.00

12.79000 1,418.000 18,136.22
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0745 609-24002 *GUTTER TYPE 2 (2 FOOT) 0.000 0.000
LF 0.000 0.00
10.23000 0.000 0.00
0750 609-24004 *GUTTER TYPE 2 (4 FOOT) 133.000 133.000
LF 0.000 0.00
18.41000 133.000 2,448.53
0755 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 9,345.000 9,345.000
SF 0.000 0.00
4.09000 9,345.000 38,221.05
0760 612-00001 *DELINEATOR (TYPE I) 618.000 618.000
EACH 0.000 0.00
13.30000 618.000 8,219.40
0765 612-00002 *DELINEATOR (TYPE IT) 243.000 243.000
EACH 0.000 0.00
14.32000 243.000 3,479.76
0770 612-00003 *DELINEATOR (TYPE III) 117.000 117.000
EACH 0.000 0.00
16.37000 117.000 1,915.29
0775 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 17,875.000 17,875.000
LF 0.000 0.00
6.05000 17,875.000 108,143.75
0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 0.000
LF 0.000 0.00
0.47291 0.000 0.00
0780 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,137.000 4,137.000
LF 0.000 0.00
7.64000 4,137.000 31,606.68
0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 0.010
LF 0.000 0.00
1.02786 0.010 0.01
0785 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 34.000 34.000
EACH 0.000 0.00
2,067.76000 34.000 70,303.84
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0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0790 613-40000 *CONCRETE FOUNDATION PAD 34.000 34.000
EACH 0.000 0.00
480.03000 34.000 16,321.02
0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0795 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000
EACH 0.000 0.00
287.46000 8.000 2,299.68
0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 0.000
EACH 0.000 0.00
200.50000 0.000 0.00
0800 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 34.000
EACH 0.000 0.00
269.49000 34.000 9,162.66
0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 0.000
EACH 0.000 0.00
211.50000 0.000 0.00
0805 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 4.000
EACH 0.000 0.00
216.87000 4.000 867.48
0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000
EACH 0.000 0.00
146.50000 0.000 0.00
0810 614-00011 *SIGN PANEL (CLASS I) 814.000 814.000
SF 0.000 0.00
12.28000 814.000 9,995.92
0810 MATERIAL ALLOWANCE SIGN PANEL 0.000
SF 0.000 0.00

7.00000 0.000 0.00
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0815 614-00012 *SIGN PANEL (CLASS II) 706.000 706.000
SF 0.000 0.00
14.32000 706.000 10,109.92
0815 MATERIAL ALLOWANCE SIGN PANEL 0.000
SF 0.000 0.00
10.90000 0.000 0.00
0820 614-00013 *SIGN PANEL (CLASS III) 477.000 477.000
SF 0.000 0.00
17.39000 477.000 8,295.03
0820 MATERIAL ALLOWANCE SIGN PANEL 0.000
SF 0.000 0.00
11.35000 0.000 0.00
0825 614-00028 *SIGN PANEL (CLASS III) (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
0830 614-00612 *STEEL SIGN POST (W 6X12) 0.000 0.000
LF 0.000 0.00
32.74000 0.000 0.00
0835 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 1,040.000 1,040.000
LF 0.000 0.00
12.28000 1,040.000 12,771.20
0835 MATERIAL ALLOWANCE 2" STEEL POST 0.000
LF 0.000 0.00
3.17000 0.000 0.00
0840 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 1,232.000 1,232.000
SLIPBASE)
LF 0.000 0.00
18.41000 1,232.000 22,681.12
0840 MATERIAL ALLOWANCE 2.5" STEEL POSTS 0.000
LF 0.000 0.00
15.64800 0.000 0.00
0845 614-03001 *CONCRETE FOOTING (TYPE 1) 0.000 0.000
EACH 0.000 0.00
613.79000 0.000 0.00
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0850 614-70117 *PEDESTRIAN SIGNAL FACE (16) 16.000 16.000
EACH 0.000 0.00
528.98000 16.000 8,463.68
0850 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 29.000
EACH 0.000 0.00
812.15000 29.000 23,552.35
0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0860 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,317.16000 2.000 2,634.32
0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 0.000
EACH 0.000 0.00
985.00000 0.000 0.00
0865 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
6,387.46000 2.000 12,774.92
0865 MATERIAL ALLOWANCE FIRE PREEMPT PARTS 0.000
EACH 0.000 0.00
4,168.00000 0.000 0.00
0870 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 8.000
EACH 0.000 0.00
5,433.26000 8.000 43,466.08
0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000
EACH 0.000 0.00
4,275.00000 0.000 0.00
0875 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 16.000

(NON-INVASIVE)
EACH 0.000 0.00

1,154.11000 16.000 18,465.76
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0875 MATERIAL ALLOWANCE DETECT (MICRO) 0.000
EACH 0.000 0.00
462.50000 0.000 0.00
0880 614-80000 *FLASHING BEACON 8.000 8.000
EACH 0.000 0.00
1,511.32000 8.000 12,090.56
0880 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0885 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
14,532.19000 1.000 14,532.19
0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35') 0.000
EACH 0.000 0.00
10,362.45000 0.000 0.00
0890 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 3.000
EACH 0.000 0.00
17,930.19000 3.000 53,790.57
0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45') 0.000
EACH 0.000 0.00
13,476.75000 0.000 0.00
0895 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 4.000
EACH 0.000 0.00
18,220.30000 4.000 72,881.20
0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55') 0.000
EACH 0.000 0.00
13,742.40000 0.000 0.00
0896 614-86002 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 2.000 2.000
EACH 0.000 0.00
5,353.82000 2.000 10,707.64
0896 MATERIAL ALLOWANCE SPECTRUM RADIO 0.000
EACH 0.000 0.00

3,166.50000 0.000 0.00
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0900 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0.000 0.00
21,996.47000 2.000 43,992.94
0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 0.000
EACH 0.000 0.00
18,145.00000 0.000 0.00
0905 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
343.37000 0.000 0.00
0910 615-21506 *15 INCH SLIDE HEADGATE (6 FOOT FRAME) 2.000 2.000
EACH 0.000 0.00
961.66000 2.000 1,923.32
0915 615-21806 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000
EACH 0.000 0.00
1,262.89000 3.000 3,788.67
0920 615-22406 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
1,612.53000 1.000 1,612.53
0925 615-50000 PARSHALL MEASURING FLUME 3.000 3.000
EACH 0.000 0.00
7,873.72000 3.000 23,621.16
0930 617-04024 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 80.000 80.000
LF 0.000 0.00
28.07000 80.000 2,245.60
0935 619-75096 12 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,540.81000 2.000 3,081.62
0940 621-00450 *DETOUR PAVEMENT 4,971.000 4,971.000
Sy 0.000 0.00
18.53000 4,971.000 92,112.63
0945 624-15006 6 INCH CULVERT PIPE (CR 5) 80.000 80.000
LF 0.000 0.00

12.03000 80.000 962.40
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0950 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
212,114.02000 1.000 212,114.02
0951 900-00010 *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADDITIONAL 311.500 311.500
HOURS
HOUR 0.000 0.00
100.00000 311.500 31,150.00
0955 625-00015 SETTLEMENT INSTRUMENTATION 1.000 1.000
LS 0.000 0.00
37,866.84000 1.000 37,866.84
0960 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,774,814.91000 1.000 1,774,814.91
0965 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
63,378.65000 1.000 63,378.65
0970 627-00001 *PAVEMENT MARKING PAINT 1,333.000 1,333.000
GAL 0.000 0.00
35.80000 1,333.000 47,721.40
0975 627-00005 *EPOXY PAVEMENT MARKING 1,044.000 1,044.000
GAL 0.000 0.00
76.72000 1,044.000 80,095.68
0980 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,836.000 1,836.000
(WORD-SYMBOL)
SF 0.000 0.00
12.79000 1,836.000 23,482.44
0985 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 4,031.000 4,031.000
LINE)
SF 0.000 0.00
8.70000 4,031.000 35,069.70
0990 629-01001 *SURVEY MONUMENT (TYPE 1) 58.000 58.000
EACH 0.000 0.00
460.34000 58.000 26,699.72
0995 629-01003 *SURVEY MONUMENT (TYPE 3) 0.000 0.000
EACH 0.000 0.00

716.08000 0.000 0.00



CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
1000 629-01031 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
767.23000 0.000 0.00
1005 630-00000 *FLAGGING 31,414.000 31,414.000
HOUR 0.000 0.00
19.61000 31,414.000 616,028.54
1010 630-00007 TRAFFIC CONTROL INSPECTION 650.000 650.000
DAY 0.000 0.00
40.00000 650.000 26,000.00
1015 630-00012 TRAFFIC CONTROL MANAGEMENT 746.000 746.000
DAY 0.000 0.00
250.00000 746.000 186,500.00
1020 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 31.000 31.000
EACH 0.000 0.00
269.10000 31.000 8,342.10
1025 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 104.000 104.000
EACH 0.000 0.00
97.23000 104.000 10,111.92
1030 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 163.000 163.000
EACH 0.000 0.00
158.15000 163.000 25,778.45
1035 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 18.000
EACH 0.000 0.00
231.03000 18.000 4,158.54
1040 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 228.000
SF 0.000 0.00
15.01000 228.000 3,422.28
1045 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
5,325.21000 1.000 5,325.21
1050 630-80360 DRUM CHANNELIZING DEVICE 451.000 451.000
EACH 0.000 0.00
38.88000 451.000 17,534.88
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1055 630-80370 CONCRETE BARRIER (TEMPORARY) 2,202.000 2,202.000
LF 0.000 0.00
23.16000 2,202.000 50,998.32
1060 630-80380 TRAFFIC CONE 159.000 159.000
EACH 0.000 0.00
14.26000 159.000 2,267.34
1065 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
16,623.55000 0.000 0.00
1070 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70010 F/A MINOR CONTRACT REVISIONS 151,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 42,636.600 42,636.600
FA 0.000 0.00
1.00000 42,636.600 42,636.60
1085 700-70013 F/A CONCRETE INCENTIVE PAYMENT 223,009.070 223,009.070
FA 0.000 0.00
1.00000 223,009.070 223,009.07
1090 700-70016 F/A FUEL COST ADJUSTMENT 90,418.660 90,418.660
FA 0.000 0.00
1.00000 90,418.660 90,418.66
1095 700-70022 F/A OJT PILOT 5,198.400 5,198.400
FA 0.000 0.00
1.00000 5,198.400 5,198.40
1100 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,229.260 2,229.260
FA 0.000 0.00
1.00000 2,229.260 2,229.26
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1110 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1115 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 196.820 196.820
FA 0.000 0.00
1.00000 196.820 196.82
1120 700-70380 F/A EROSION CONTROL 103,249.520 103,249.520
FA 0.000 0.00
1.00000 103,249.520 103,249.52
1741 613-04000 INST CONDUIT ADDED BY MCR LINE # 1 1,679.000 1,679.000
LF 0.000 0.00
8.80000 1,679.000 14,775.20
1742 900-00004 ADDED ITEM (CUBIC YARD)/ R-40 EMBANKMENT (CIP) - ADDED 3,241.000 3,241.000
BY MCR LINE # 2
cy 0.000 0.00
9.38000 3,241.000 30,400.58
1743 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SIPHON CONNECTION: 1.000 1.000
ADDED BY MCR LINE 3
LS 0.000 0.00
5,815.00000 1.000 5,815.00
1744 900-00014 *ADDED ITEM (LUMP SUM)/ CMO #12: IRRIGATION 1.000 1.000
IMPROVEMENTS
LS 0.000 0.00
14,129.73000 1.000 14,129.73
1745 900-00022 *ADDED ITEM (SQUARE YARD)/ CMO 16: LIME TREATED 258,687.000 258,687.000
SUBGRADE (12 INCH) (SPECIAL)
SY 0.000 0.00
6.29000 258,687.000 1,627,141.23
1746 900-00014 ADDED ITEM (LUMP SUM)/ CMO 16: VALUE ENGINEERING 1.000 1.000
PAYMENT
LS 0.000 0.00
101,615.58000 1.000 101,615.58
1747 603-61120 12 IN FLEXIBLE PIPE ADDED BY MCR: CO # 26 836.000 836.000
LF 0.000 0.00
53.00000 836.000 44,308.00
1748 507-00400 BITUM S AND D PAVE (ASPH) ADDED BY MCR: CO # 27 462.700 462.700
TON 0.000 0.00
103.04000 462.700 47,676.61
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1749 609-60011 CURB TY 6 M ADDED BY MCR: CO # 28 1,463.000 1,463.000
LF 0.000 0.00
6.63000 1,463.000 9,699.69
1750 615-00030 EMB PROT TY 3 ADDED BY MCR; CO # 29 9.000 9.000
EACH 0.000 0.00
1,153.98000 9.000 10,385.82
1751 601-40000 MASONRY VENEER CMO 34: MASONRY VENEER AT CAST-IN-PLACE 156.000 156.000
WALL
SF 0.000 0.00
12.28000 156.000 1,915.68
1752 601-40302 STRUCT CONC COATING (ANTI-GRAF) ADDED BY CMO 34 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1753 607-53149 FENCE CL (SPEC) (48 IN) MCR LINE 15, CO 35: TEMPORARY 176.000 176.000
FENCE (CL) (48"
LF 0.000 0.00
5.06000 176.000 890.56
1754 900-00014 ADDED ITEM (LUMP SUM)/ MCR 16, CO 36: INCREASED WIRING 1.000 1.000
& CIRCUIT
LS 0.000 0.00
4,819.10000 1.000 4,819.10
1755 420-00300 GEOTEXTILE (REINFORCEMENT) ADDED BY MCR LINE # 17 7,840.000 7,840.000
sy 0.000 0.00
3.63000 7,840.000 28,459.20
1756 613-07016 PULL BOX (16"X16"X6") ADDED BY MCR 18 30.000 30.000
EACH 0.000 0.00
262.90000 30.000 7,887.00
1757 900-00022 *ADDED ITEM (SQUARE YARD)/ SAWED GROOVES MCR 20, CO 38 1,333.000 1,333.000
sy 0.000 0.00
3.85000 1,333.000 5,132.05
1758 900-00014 ADDED ITEM (LUMP SUM)/ INCREASED WIRE SIZE: MCR 21, 1.000 1.000
Co 41
LS 0.000 0.00
847.32000 1.000 847.32
1759 700-70035 F/A CMO 42: ERECTION OF STRUCTURES 9,460.960 9,460.960
FA 0.000 0.00

1.00000 9,460.960 9,460.96
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1760 603-61240 24 IN FLEXIBLE PIPE ADDED BY MCR 22, CO 43 155.000 155.000
LF 0.000 0.00
26.75000 155.000 4,146.25
1761 210-02036 RELAY PIPE (36 IN) 64.000 64.000
LF 0.000 0.00
41.46000 64.000 2,653.44
1762 900-00014 ADDED ITEM (LUMP SUM)/ ADD HEIGHT TO CHECK STR & 1.000 1.000
WINGWALL
LS 0.000 0.00
3,725.00000 1.000 3,725.00
1763 900-00014 *ADDED ITEM (LUMP SUM)/ PROFILOGRAPH ROAD, MCR 26, CO 0.000 0.000
47
LS 0.000 0.00
2,150.00000 0.000 0.00
1764 609-22900 CURB, GUTTER AND SIDEWALK SPECIAL CGS SPECIAL ADDED BY 120.000 120.000
MCR 27, CO 48
LF 0.000 0.00
38.22000 120.000 4,586.40
1765 700-70080 F/A FURNISH F/A FURNISH INLET GRATE MCR 28 CO 49 1.000 1.000
FA 0.000 0.00
656.65000 1.000 656.65
1766 607-60332 32 FOOT GATE TWIN ADDED BY MCR 29, CO 50 1.000 1.000
EACH 0.000 0.00
407.00000 1.000 407.00
1767 607-60324 24 FOOT GATE TWIN ADDED BY MCR 30, CO 51 1.000 1.000
EACH 0.000 0.00
346.50000 1.000 346.50
1768 900-00014 ADDED ITEM (LUMP SUM)/ CHECK DAM BOARDS: MCR 31 CO 52 1.000 1.000
LS 0.000 0.00
546.72000 1.000 546.72
1769 900-00007 ADDED ITEM (EACH)/ RELOCATE SIGNAL CAMERAS: MCR 32 CO 8.000 8.000
53
EACH 0.000 0.00
870.93000 8.000 6,967.44
1770 700-70035 F/A PROFILOGRAPH ROADWAY, MCR 33 CO 54 4,300.000 4,300.000
FA 0.000 0.00

1.00000 4,300.000 4,300.00



CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 31
PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
1772 700-70130 F/A REPAIR CMO 56: REPAIR IRRIGATION, PARCEL 234 57,175.000 57,175.000
FA 0.000 0.00
1.00000 57,175.000 57,175.00
1773 700-70035 F/A MCR 33, CO 57: VARIABLE MESSAGE BOARD RENTAL 2,507.740 2,507.740
FA 0.000 0.00
1.00000 2,507.740 2,507.74
1774 208-00051 STORM DRAIN INLET PROTECTION ADDED BY MCR#34/CO#59: 40.000 40.000
ROCK SOCKS
LF 0.000 0.00
11.55000 40.000 462.00
1775 700-70035 F/A REPAIR GR & SRT, 1647+50 RT, MCR#35, CO#60 2,461.130 2,461.130
FA 0.000 0.00
1.00000 2,461.130 2,461.13
1776 900-00005 ADDED ITEM (DAY)/ PORTABLE MESSAGE SIGN PANEL ADDED BY 54.000 54.000
C061, MCR36
DAY 0.000 0.00
173.00000 54.000 9,342.00
1780 900-00014 ADDED ITEM (LUMP SUM)/ MCR #63: RANDOM-SPACED TINING 1.000 1.000
LS 0.000 0.00
1,050.50000 1.000 1,050.50
1785 900-00014 ADDED ITEM (LUMP SUM)/ MCR 38, CO 64: SINUSOIDAL 1.000 1.000
TINING
LS 0.000 0.00
650.00000 1.000 650.00
1790 700-70530 F/A DRAINAGE IMPROVEMENT MCR#39, CO#65: 1ST ST. 60,766.000 60,766.000
DRAINAGE IMPROVEMENTS
FA 0.000 0.00
1.00000 60,766.000 60,766.00
1791 700-70110 F/A INSTALL MCR# 40, CO# 66: IRRIGATION SIPHONS 49,164.780 49,164.780
FA 0.000 0.00
1.00000 49,164.780 49,164.78
1792 607-21300 FENCE BARRIER WITH METAL POSTS BARRIER FENCE: MCR# 41, 1,045.000 1,045.000
co# 67
LF 0.000 0.00
4.24000 1,045.000 4,430.80
1793 614-80312 BARRICADE (TYPE 3 F-B) MCR# 42, CO# 68 2.000 2.000
EACH 0.000 0.00
788.00000 2.000 1,576.00
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1795 700-70370 F/A SIGNING MCR#44 CO#70: CORE DRILLING FOR SIGNPOSTS 220.000 220.000
FA 0.000 0.00
1.00000 220.000 220.00
1800 700-70080 F/A FURNISH MCR#45 CO4#71 FABRICATE STEEL PLATES FOR 1,412.900 1,412.900
IRRIG BOX
FA 0.000 0.00
1.00000 1,412.900 1,412.90
1805 700-70140 F/A SIGNING AND STRIPING MCR#46 CO#72 CHANNELIZING 631.800 631.800
MARKERS
FA 0.000 0.00
1.00000 631.800 631.80
1810 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
ADDED BY MCR#47, CO#73
EACH 0.000 0.00
514.48000 1.000 514.48
1815 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL ADDED 64.000 64.000
BY MCR#48, CO#74
LF 0.000 0.00
47.49000 64.000 3,039.36
1820 700-70081 F/A PROVIDE MCR#49 CO4#75 GRINDING OF TINING TEST 1,785.570 1,785.570
SECTION 1839~1849 RT
FA 0.000 0.00
1.00000 1,785.570 1,785.57
1825 900-00014 ADDED ITEM (LUMP SUM)/ CMO #76: INCREASED MTRL COSTS - 1.000 1.000
CRCC
LS 0.000 0.00
95,598.48000 1.000 95,598.48
1855 700-70130 F/A REPAIR CMO#82: REPAIR IRRIG., LOVELAND LAKE&DITCH 15,700.000 15,700.000
FA 0.000 0.00
1.00000 15,700.000 15,700.00
1865 700-70131 F/A MODIFY CO&MCR84: MODIFY FLUME & HANDY DITCH NORTH 24,025.700 24,025.700
FA 0.000 0.00
1.00000 24,025.700 24,025.70
1875 700-70080 F/A FURNISH MCR#86: TRASH GUARDS FOR SIPHONS SO OF 1,656.500 1,656.500
BURTS CORNER
FA 0.000 0.00
1.00000 1,656.500 1,656.50
2000 630-00000 *FLAGGING ADDED BY CMO #87 851.500 851.500
HOUR 0.000 0.00
22.88000 851.500 19,482.32
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2005 630-00007 *TRAFFIC CONTROL INSPECTION ADDED BY CMO #87 74.000 74.000
DAY 0.000 0.00
72.80000 74.000 5,387.20
2010 630-00012 *TRAFFIC CONTROL MANAGEMENT ADDED BY CMO #87 60.000 60.000
DAY 0.000 0.00
514.80000 60.000 30,888.00
2015 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) ADDED BY CMO 16.000 16.000
#87
EACH 0.000 0.00
67.60000 16.000 1,081.60
2020 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) ADDED BY CMO 36.400 36.400
#87
EACH 0.000 0.00
156.00000 36.400 5,678.40
2025 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDED BY CMO #87 19.000 19.000
SF 0.000 0.00
18.77000 19.000 356.63
2030 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.770 1.770
TYPE) ADDED BY CMO #87
EACH 0.000 0.00
2,028.00000 1.770 3,589.56
2035 630-80360 *DRUM CHANNELIZING DEVICE ADDED BY CMO #87 126.000 126.000
EACH 0.000 0.00
39.52000 126.000 4,979.52
2040 630-80370 CONCRETE BARRIER (TEMPORARY) ADDED BY CMO #87 1,445.000 1,445.000
LF 0.000 0.00
25.46000 1,445.000 36,789.70
2045 630-80380 *TRAFFIC CONE ADDED BY CMO #87 111.000 111.000
EACH 0.000 0.00
9.97000 111.000 1,106.67
2050 202-00250  *REMOVAL OF PAVEMENT MARKING ADDED BY CMO #87 5,090.000 5,090.000
SF 0.000 0.00
1.56000 5,090.000 7,940.40
2055 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CMO #87 1.000 1.000
LS 0.000 0.00

1,040.00000 1.000 1,040.00
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2060 627-00001 *PAVEMENT MARKING PAINT ADDED BY CMO #87 38.000 38.000
GAL 0.000 0.00
124.80000 38.000 4,742.40
2065 627-00005 *EPOXY PAVEMENT MARKING ADDED BY CMO #87 33.000 33.000
GAL 0.000 0.00
176.80000 33.000 5,834.40
2070 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) ADDED BY CMO 439.000 439.000
#87
LF 0.000 0.00
5.20000 439.000 2,282.80
2075 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 60.000 60.000
(WORD-SYMBOL) ADDED BY CMO #87
SF 0.000 0.00
15.78000 60.000 946.80
2080 621-00450 *DETOUR PAVEMENT ADDED BY CMO #87 368.000 368.000
sy 0.000 0.00
50.00000 368.000 18,400.00
2085 202-00090 REMOVAL OF DELINEATOR ADDED BY CMO#88 28.000 28.000
EACH 0.000 0.00
9.80000 28.000 274.40
2090 202-00210 REMOVAL OF CONCRETE PAVEMENT ADDED BY CMO#88 3,306.000 3,306.000
sy 0.000 0.00
17.75000 3,306.000 58,681.50
2095 203-01500 BLADING ADDED BY CMO#88 0.000 0.000
HOUR 0.000 0.00
132.00000 0.000 0.00
2100 212-00006 SEEDING (NATIVE) ADDED BY CMO#88 0.000 0.000
ACRE 0.000 0.00
570.00000 0.000 0.00
2110 213-00002 MULCHING (WEED FREE HAY) ADDED BY CMO#88 0.000 0.000
ACRE 0.000 0.00
395.00000 0.000 0.00
2115 213-00061 MULCH TACKIFIER ADDED BY CMO#88 1,200.000 1,200.000
1B 0.000 0.00
1.75000 1,200.000 2,100.00
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2120 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) ADDED BY CMO#88 0.000 0.000
sy 0.000 0.00
1.75000 0.000 0.00
2125 412-01000 *CONCRETE PAVEMENT (10 INCH) ADDED BY CMO#88 3,305.800 3,305.800
SY 0.000 0.00
77.75000 3,305.800 257,025.95
2130 612-00001 DELINEATOR (TYPE I) ADDED BY CMO#88 0.000 0.000
EACH 0.000 0.00
17.09000 0.000 0.00
2135 612-00002 DELINEATOR (TYPE II) ADDED BY CMO#88 0.000 0.000
EACH 0.000 0.00
19.45000 0.000 0.00
2140 612-00003 DELINEATOR (TYPE III) ADDED BY CMO#88 0.000 0.000
EACH 0.000 0.00
21.08000 0.000 0.00
2145 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) (MOBLZTN FOR CONCR 1.000 1.000
PVMT) ADDED BY CMO#88
LS 0.000 0.00
5,417.22000 1.000 5,417.22
2150 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) (MOBLZTN FOR COMPCTN 1.000 1.000
GROUTG) ADDED BY CMO#88
LS 0.000 0.00
1,562.50000 1.000 1,562.50
2155 700-70530 F/A DRAINAGE IMPROVEMENT (EDGE DRAINS) ADDED BY CMO#88 36,105.700 36,105.700
FA 0.000 0.00
1.00000 36,105.700 36,105.70
2158 900-00001 ADDED ITEM (ACRE)/ (SOIL CONDITIONING) ADDED BY CMO#88 8.000 8.000
ACRE 0.000 0.00
1,460.00000 8.000 11,680.00
2160 900-00004 *ADDED ITEM (CUBIC YARD)/ (CEMENT GROUT) ADDED BY 30.510 30.510
CMO#88
cy 0.000 0.00
73.00000 30.510 2,227.23
2165 900-00005 *ADDED ITEM (DAY)/ (COMPACTION GROUTING) ADDED BY 9.500 9.500
CMO#88
DAY 0.000 0.00
3,765.00000 9.500 35,767.50
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2170 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) MCR 89: ROTOMILLING 147.000 147.000
AT 1ST ST
sy 0.000 0.00
18.02000 147.000 2,648.94
2175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR 89: 22.260 22.260
MILLING & PATCHING AT 1ST ST.
TON 0.000 0.00
158.90000 22.260 3,537.11
2180 700-70130 *F/A REPAIR MCR#90, CO#90: KWIK KORNER W. ACCESS 4,256.020 4,256.020
FA 0.000 0.00
1.00000 4,256.020 4,256.02
2185 700-70426 *F/A STABILIZATION MCR#91 CO#91 FA STABILIZATION BY 4,168.100 4,168.100
FOAM INJECTION
FA 0.000 0.00
1.00000 4,168.100 4,168.10
2190 700-70130 *F/A REPAIR CRCC GRINDING OF PCCP 2,527.430 2,527.430
FA 0.000 0.00
1.00000 2,527.430 2,527.43
2195 700-70090 *F/A RESET MCR93 FA RESET FLASHING BEACON & PULLBOXES 7,190.490 7,190.490
FA 0.000 0.00
1.00000 7,190.490 7,190.49
2200 700-70080 F/A FURNISH MCR94 FA FURNISH SAFE-HIT DELINEATORS 1,588.150 1,588.150
FA 0.000 0.00
1.00000 1,588.150 1,588.15
2205 700-70426 F/A STABILIZATION CO&MCR#95 REMOVE & REPLACE SUBGRADE 21,660.760 21,660.760
FA 0.000 0.00
1.00000 21,660.760 21,660.76
2210 700-70080 F/A FURNISH CO&MCR#96 FURNISH EQUIPMT & MTRLS 1,569.260 1,569.260
FA 0.000 0.00
1.00000 1,569.260 1,569.26
2215 619-06300 30 INCH DUCTILE IRON PIPE DUCTILE IRON PIPE AT SIPHON, 594.000 0.000
1639+24
LF 594.000 57,410.10
96.65000 594.000 57,410.10
CAT 0200 CURRENT AMT §$ 24,955,587.53 $ 29,700.00% 24,732,403.57




CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 37
PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. C-16-BC
1125 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
6,094.93000 1.000 6,094.93
1130 206-00000 STRUCTURE EXCAVATION 1,776.000 1,776.000
cY 0.000 0.00
5.15000 1,776.000 9,146.40
1135 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,054.000 1,054.000
cy 0.000 0.00
56.63000 1,054.000 59,688.02
1140 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000
cY 0.000 0.00
4.85000 200.000 970.00
1145 206-00530 FILTER MATERIAL (CLASS C) 0.000 0.000
cy 0.000 0.00
153.77000 0.000 0.00
1150 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 276.090 276.090
TON 0.000 0.00
34.78000 276.090 9,602.41
1155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,319.000 1,319.000
sy 0.000 0.00
2.19000 1,319.000 2,888.61
1160 502-11274 STEEL PILING (HP 12X74) 961.000 961.000
LF 0.000 0.00
22.24000 961.000 21,372.64
1161 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12x74), C-16-BC 75.000 75.000
LF 0.000 0.00
17.79000 75.000 1,334.25
1165 503-00048 *DRILLED CAISSON (48 INCH) 197.000 197.000
LF 0.000 0.00
114.46000 197.000 22,548.62
1170 506-00224 RIPRAP (24 INCH) 3,249.000 3,249.000
cy 0.000 0.00
28.33000 3,249.000 92,044.17
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. C-16-BC

1175 513-00600  BRIDGE DRAIN 2.000 2.000
EACH 0.000 0.00
2,590.33000 2.000 5,180.66
1180 515-00120 *WATERPROOFING (MEMBRANE) 1,919.000 1,919.000
SY 0.000 0.00
8.08000 1,919.000 15,505.52
1185 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 174.000
LF 0.000 0.00
88.76000 174.000 15,444.24
1185 MATERIAL ALLOWANCE EXPANSION FOR C-16-BC 0.000
LF 0.000 0.00
56.00000 0.000 0.00
1190 601-03040 CONCRETE CLASS D (BRIDGE) 858.000 858.000
cYy 0.000 0.00
278.63000 858.000 239,064.54
1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BC
cy 0.000 0.00
13.15441 0.000 0.00
1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BC
cYy 0.000 0.00
20.00000 0.000 0.00
1195 601-40300 *STRUCTURAL CONCRETE COATING 865.000 865.000
SY 0.000 0.00
6.37000 865.000 5,510.05
1200 602-00000 *REINFORCING STEEL 44,474.000 44,474.000
1B 0.000 0.00
0.41000 44,474.000 18,234.34
1205 602-00020 *REINFORCING STEEL (EPOXY COATED) 140,250.000 140,250.000
LB 0.000 0.00
0.50000 140,250.000 70,125.00
1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000

PANELS, C-16-BC

0.06312 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0066
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. C-16-BC
1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BC
1B 0.000 0.00
0.11000 0.000 0.00
1206 603-50015 15 IN PLASTIC PIPE ADDED BY CO # 18 31.000 31.000
LF 0.000 0.00
35.37000 31.000 1,096.47
1210 606-10700 BRIDGE RAIL TYPE 7 467.000 467.000
LF 0.000 0.00
42.49000 467.000 19,842.83
1215 613-00200 *2 INCH ELECTRICAL CONDUIT 464.000 464.000
LF 0.000 0.00
4.39000 464.000 2,036.96
1220 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,775.000 1,775.000
LF 0.000 0.00
108.99000 1,775.000 193,457.25
1220 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BC 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1220 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
CAT 0301 CURRENT AMT $ 811,187.91 $ 0.00$ 811,187.91
CAT NO0302 STRUCTURE NO. C-16-BX
1225 206-00000 STRUCTURE EXCAVATION 10.000 10.000
cy 0.000 0.00
5.15000 10.000 51.50
1230 206-00100 *STRUCTURE BACKFILL (CLASS 1) 290.000 290.000
cYy 0.000 0.00
16.27000 290.000 4,718.30
1235 206-00200 STRUCTURE BACKFILL (CLASS 2) 5.000 5.000
cy 0.000 0.00
4.85000 5.000 24.25
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. C-16-BX

1240 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 290.000 290.000
cy 0.000 0.00
10.46000 290.000 3,033.40
1245 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 151.370 151.370
TON 0.000 0.00
34.78000 151.370 5,264.65
1250 502-11274 STEEL PILING (HP 12X74) 360.000 360.000
LF 0.000 0.00
22.24000 360.000 8,006.40
1251 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP12X74), C-16-BX 47.000 47.000
LF 0.000 0.00
17.79200 47.000 836.22
1255 503-00048 *DRILLED CAISSON (48 INCH) 45.000 45.000
LF 0.000 0.00
114.46000 45.000 5,150.70
1260 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.200 19.200
cY 0.000 0.00
205.24000 19.200 3,940.61
1265 513-00600 BRIDGE DRAIN 2.000 2.000
EACH 0.000 0.00
2,590.33000 2.000 5,180.66
1270 515-00120 *WATERPROOFING (MEMBRANE) 1,045.000 1,045.000
sY 0.000 0.00
8.08000 1,045.000 8,443.60
1275 601-03040 CONCRETE CLASS D (BRIDGE) 457.700 457.700
cy 0.000 0.00
278.63000 457.700 127,528.95
1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BX
cY 0.000 0.00
10.59234 0.000 0.00
1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BX
cy 0.000 0.00

20.00000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. C-16-BX

1280 601-40300 *STRUCTURAL CONCRETE COATING 1,216.000 1,216.000
sy 0.000 0.00
6.37000 1,216.000 7,745.92
1285 602-00000 *REINFORCING STEEL 22,013.000 22,013.000
1B 0.000 0.00
0.41000 22,013.000 9,025.33
1290 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,252.000 74,252.000
1B 0.000 0.00
0.50000 74,252.000 37,126.00
1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BX
1B 0.000 0.00
0.05083 0.000 0.00
1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BX
1B 0.000 0.00
0.11000 0.000 0.00
1295 606-10700 BRIDGE RAIL TYPE 7 642.000 642.000
LF 0.000 0.00
42.49000 642.000 27,278.58
1300 613-00075 *3/4 INCH ELECTRICAL CONDUIT 669.000 669.000
LF 0.000 0.00
11.96000 669.000 8,001.24
1305 613-00200 *2 INCH ELECTRICAL CONDUIT 634.000 634.000
LF 0.000 0.00
4.39000 634.000 2,783.26
1310 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,159.000 1,159.000
LF 0.000 0.00
108.99000 1,159.000 126,319.41
1310 MATERIAL ALLOWANCE PRESTRESS CONC I (BT42) 0.000
LF 0.000 0.00
92.61450 0.000 0.00
1310 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BX 0.000
LF 0.000 0.00

79.09442 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0066

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE NO. C-16-BX
1310 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1691 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION: STR. BKFL. -214.760 -214.760
(CL.1) C-16-BX
DOL 0.000 0.00
1.00000 -214.760 -214.76
1696 900-00006  ADDED ITEM (DOLLAR)/ PRICE RED. - MECH. REINF OF SOIL: -138.070 -138.070
C-16-BX
DOL 0.000 0.00
1.00000 -138.070 -138.07
1701 900-00006 ADDED ITEM (DOLLAR)/ PRICE RED. - BLOCK FACING: -564.350 -564.350
C-16-BX
DOL 0.000 0.00
1.00000 -564.350 -564.35
CAT 0302 CURRENT AMT 389,541.80 $ 0.00$ 389,541.80
CAT NO0303 STRUCTURE NO. C-16-CF
1315 206-00000 STRUCTURE EXCAVATION 74.000 74.000
cY 0.000 0.00
5.15000 74.000 381.10
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,258.000 1,258.000
cy 0.000 0.00
16.27000 1,258.000 20,467.66
1325 206-00200 STRUCTURE BACKFILL (CLASS 2) 308.000 308.000
cY 0.000 0.00
4.85000 308.000 1,493.80
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,258.000 1,258.000
cy 0.000 0.00
10.46000 1,258.000 13,158.68
1335 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 380.800 380.800
TON 0.000 0.00
34.78000 380.800 13,244.22
1340 502-11274 STEEL PILING (HP 12X74) 962.000 962.000
LF 0.000 0.00
22.24000 962.000 21,394.88
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. C-16-CF
1341 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12x74), C-16-CF 83.000 83.000
LF 0.000 0.00
17.79000 83.000 1,476.57
1345 503-00048 *DRILLED CAISSON (48 INCH) 449.000 449.000
LF 0.000 0.00
114.46000 449.000 51,392.54
1346 900-00012 *ADDED ITEM (FOOT)/ PRICE ADJUSTMT, ADD'L LENGTH, 1.000 1.000
DRILLED CAISSON (48"), C-16-CF
LF 0.000 0.00
17.17000 1.000 17.17
1350 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 157.500 157.500
cy 0.000 0.00
205.24000 157.500 32,325.30
1355 513-00600 BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
2,590.33000 1.000 2,590.33
1360 515-00120 *WATERPROOFING (MEMBRANE) 2,529.000 2,529.000
SY 0.000 0.00
8.08000 2,529.000 20,434.32
1365 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 190.000 190.000
LF 0.000 0.00
88.76000 190.000 16,864.40
1365 MATERIAL ALLOWANCE EXPANSION FOR C-16-CF 0.000
LF 0.000 0.00
56.00000 0.000 0.00
1370 601-03040 CONCRETE CLASS D (BRIDGE) 1,215.000 1,215.000
cy 0.000 0.00
278.63000 1,215.000 338,535.45
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cY 0.000 0.00
10.59234 0.000 0.00
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cy 0.000 0.00
230.00000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0066
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE NO. C-16-CF

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cYy 0.000 0.00
20.00000 0.000 0.00
1375 601-40300 *STRUCTURAL CONCRETE COATING 1,424.000 1,424.000
SY 0.000 0.00
6.37000 1,424.000 9,070.88
1380 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1381 900-00014  ADDED ITEM (LUMP SUM)/ REMOVAL OF CURING COMPOUND 1.000 1.000
LS 0.000 0.00
3,219.69000 1.000 3,219.69
1385 602-00000 *REINFORCING STEEL 77,734.000 77,734.000
1B 0.000 0.00
0.41000 77,734.000 31,870.94
1390 602-00020 *REINFORCING STEEL (EPOXY COATED) 168,023.000 168,023.000
LB 0.000 0.00
0.50000 168,023.000 84,011.50
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CF
1B 0.000 0.00
0.05083 0.000 0.00
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CF
LB 0.000 0.00
0.40000 0.000 0.00
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK -0.091
PANELS, C-16-CF
1B 0.000 0.00
0.11000 -0.091 -0.01
1391 603-50015 15 IN PLASTIC PIPE ADDED BY CO 22 34.000 34.000
LF 0.000 0.00
35.37000 34.000 1,202.58
1395 606-10700  BRIDGE RAIL TYPE 7 550.000 550.000
LF 0.000 0.00

42.49000 550.000 23,369.50
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PROJECT : NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 STRUCTURE NO. C-16-CF
1400 607-53005 *FENCE CHAIN LINK (SPECIAL) 405.000 405.000
LF 0.000 0.00
19.85000 405.000 8,039.25
1405 613-00200 *2 INCH ELECTRICAL CONDUIT 546.000 546.000
LF 0.000 0.00
4.39000 546.000 2,396.94
1410 618-00142 *PRESTRESSED CONCRETE I (BT42) 2,626.000 2,626.000
LF 0.000 0.00
108.99000 2,626.000 286,207.74
1410 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-CF 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1410 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FRO BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1415 700-70042 F/A RAILROAD FLAGGING 399,751.230 399,751.230
F A 0.000 0.00
1.00000 399,751.230 399,751.23
CAT 0303 CURRENT AMT $ 1,382,916.67 $ 0.00$ 1,382,916.66
CAT NO0304 STRUCTURE NO. C-16-CK
1420 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,564.000 2,564.000
cy 0.000 0.00
16.27000 2,564.000 41,716.28
1425 206-00200 STRUCTURE BACKFILL (CLASS 2) 288.000 288.000
cYy 0.000 0.00
4.85000 288.000 1,396.80
1430 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,198.000 1,198.000
cy 0.000 0.00
10.46000 1,198.000 12,531.08
1435 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 264.930 264.930
TON 0.000 0.00
34.78000 264.930 9,214.27
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PROJECT : NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE NO. C-16-CK
1440 502-11274 STEEL PILING (HP 12X74) 1,392.000 1,392.000
LF 0.000 0.00
22.24000 1,392.000 30,958.08
1441 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CK 88.000 88.000
LF 0.000 0.00
17.79000 88.000 1,565.52
1445 506-00206 RIPRAP (6 INCH) 857.000 857.000
cYy 0.000 0.00
40.65000 857.000 34,837.05
1450 513-00600  BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
2,590.33000 1.000 2,590.33
1455 515-00120 *WATERPROOFING (MEMBRANE) 1,531.000 1,531.000
SY 0.000 0.00
8.08000 1,531.000 12,370.48
1460 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000
LF 0.000 0.00
88.76000 0.000 0.00
1465 601-03040 CONCRETE CLASS D (BRIDGE) 724.000 724.000
cYy 0.000 0.00
278.63000 724.000 201,728.12
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
cY 0.000 0.00
10.59234 0.000 0.00
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
(63 0.000 0.00
230.00000 0.000 0.00
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
cY 0.000 0.00
20.00000 0.000 0.00
1470 601-03050 CONCRETE CLASS D (WALL) 533.400 533.400
(3¢ 0.000 0.00
314.84000 533.400 167,935.66



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STRUCTURE NO. C-16-CK

1475 601-40000 *MASONRY VENEER 10,016.000 10,016.000
SF 0.000 0.00
12.28000 10,016.000 122,996.48
1480 601-40300 *STRUCTURAL CONCRETE COATING 640.000 640.000
sY 0.000 0.00
6.37000 640.000 4,076.80
1485 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1490 602-00000 *REINFORCING STEEL 41,604.000 41,604.000
1B 0.000 0.00
0.41000 41,604.000 17,057.64
1495 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,162.000 98,162.000
1B 0.000 0.00
0.50000 98,162.000 49,081.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.05083 0.000 0.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.40000 0.000 0.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.11000 0.000 0.00
1500 606-10700 BRIDGE RAIL TYPE 7 379.000 379.000
LF 0.000 0.00
42.49000 379.000 16,103.71
1505 613-00075 *3/4 INCH ELECTRICAL CONDUIT 194.000 194.000
LF 0.000 0.00
11.96000 194.000 2,320.24
1510 613-00200 *2 INCH ELECTRICAL CONDUIT 348.000 348.000
LF 0.000 0.00

4.39000 348.000 1,527.72
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STRUCTURE NO. C-16-CK

1515 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,654.000 1,654.000
LF 0.000 0.00
108.94000 1,654.000 180,186.76
1515 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-54'S 0.000
LF 0.000 0.00
2.09000 0.000 0.00
1515 MATERIAL ALLOWANCE PRESTRESSED GIRDER (BT54) 0.000
LF 0.000 0.00
83.02500 0.000 0.00
CAT 0304 CURRENT AMT $ 910,194.02 s 0.00s 910,194.02

CAT NO0305 WALL NO. C-16-E SOUND WALL

1520 203-01597 *POTHOLING 3.500 3.500
HOUR 0.000 0.00
159.64000 3.500 558.74
1525 206-00000 STRUCTURE EXCAVATION 165.000 165.000
cY 0.000 0.00
5.15000 165.000 849.75
1530 206-00200 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000
cy 0.000 0.00
4.85000 120.000 582.00
1535 206-00520 FILTER MATERIAL (CLASS B) 10.000 10.000
cY 0.000 0.00
33.38000 10.000 333.80
1540 503-00024 *DRILLED CAISSON (24 INCH) 360.000 360.000
LF 0.000 0.00
33.94000 360.000 12,218.40
1545 601-03000 CONCRETE CLASS D 23.000 23.000
cY 0.000 0.00
199.94000 23.000 4,598.62
1550 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00

0.37000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 WALL NO. C-16-E SOUND WALL

1555 602-00000 *REINFORCING STEEL 9,135.000 9,135.000
1B 0.000 0.00
0.41000 9,135.000 3,745.35
1560 607-13000 *FENCE MASONRY (SOUND BARRIER) 2,897.000 2,897.000
SF 0.000 0.00
14.21000 2,897.000 41,166.37
CAT 0305 CURRENT AMT $ 64,053.03 $ 0.00$ 64,053.03

CAT NO0306 WALL NO. C-16-F SOUND WALL

1565 203-01597 *POTHOLING 21.000 21.000
HOUR 0.000 0.00
159.64000 21.000 3,352.44
1570 206-00000 STRUCTURE EXCAVATION 679.000 679.000
cy 0.000 0.00
5.15000 679.000 3,496.85
1575 206-00200 STRUCTURE BACKFILL (CLASS 2) 370.000 370.000
cY 0.000 0.00
4.85000 370.000 1,794.50
1580 206-00520 FILTER MATERIAL (CLASS B) 0.000 0.000
cy 0.000 0.00
33.38000 0.000 0.00
1584 503-00024 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7. 0.000 0.000
LF 0.000 0.00
0.00000 0.000 0.00
1585 503-00030 *DRILLED CAISSON (30 INCH) 0.000 0.000
LF 0.000 0.00
64.35000 0.000 0.00
1586 503-00024 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7 880.000 880.000
LF 0.000 0.00
33.94000 880.000 29,867.20
1590 516-00000 *DAMPPROOFING (ASPHALT) 275.000 275.000
sy 0.000 0.00

12.28000 275.000 3,377.00
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 WALL NO. C-16-F SOUND WALL

1595 601-03000  CONCRETE CLASS D 64.000 64.000
cYy 0.000 0.00
199.94000 64.000 12,796.16
1600 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1605 602-00000 *REINFORCING STEEL 30,020.000 30,020.000
1B 0.000 0.00
0.41000 30,020.000 12,308.20
1610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
1615 605-84000 SUBSURFACE DRAIN OUTLET 0.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
1620 607-13000 *FENCE MASONRY (SOUND BARRIER) 11,244.000 11,244.000
SF 0.000 0.00
14.21000 11,244.000 159,777.24
CAT 0306 CURRENT AMT $ 226,769.59 $ 0.008 226,769.59

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1625 203-01597 *POTHOLING 7.500 7.500
HOUR 0.000 0.00
159.64000 7.500 1,197.30
1630 206-00000 STRUCTURE EXCAVATION 2,994.000 2,994.000
cYy 0.000 0.00
5.15000 2,994.000 15,419.10
1635 206-00200 STRUCTURE BACKFILL (CLASS 2) 798.000 798.000
cY 0.000 0.00
4.85000 798.000 3,870.30
1640 206-00520 FILTER MATERIAL (CLASS B) 339.000 339.000
cYy 0.000 0.00

33.38000 339.000 11,315.82
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1645 503-00024 *DRILLED CAISSON (24 INCH) 4,112.000 4,112.000
LF 0.000 0.00
33.94000 4,112.000 139,561.28
1650 516-00000 *DAMPPROOFING (ASPHALT) 717.000 717.000
SY 0.000 0.00
12.28000 717.000 8,804.76
1655 601-03000 CONCRETE CLASS D 235.000 235.000
cYy 0.000 0.00
199.94000 235.000 46,985.90
1660 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1665 602-00000 *REINFORCING STEEL 103,096.000 103,096.000
1B 0.000 0.00
0.41000 103,096.000 42,269.36
1670 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,309.000 2,309.000
LF 0.000 0.00
3.63000 2,309.000 8,381.67
1675 605-84000 SUBSURFACE DRAIN OUTLET 72.000 72.000
LF 0.000 0.00
4.05000 72.000 291.60
1680 607-13000 *FENCE MASONRY (SOUND BARRIER) 36,030.000 36,030.000
SF 0.000 0.00
14.21000 36,030.000 511,986.30
1681 900-00021 ADDED ITEM (SQUARE FOOT)/ VOID FORM (4 INCH) 1,303.000 1,303.000
SF 0.000 0.00
2.45000 1,303.000 3,192.35
CAT 0307 CURRENT AMT $ 793,275.74 $ 0.00%$ 793,275.74

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1685 206-00000 STRUCTURE EXCAVATION 3,370.000 3,370.000
cYy 0.000 0.00

5.15000 3,370.000 17,355.50
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1690 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,230.000 3,230.000
cYy 0.000 0.00
16.27000 3,230.000 52,552.10
1695 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,905.000 2,905.000
cy 0.000 0.00
10.46000 2,905.000 30,386.30
1700 504-04410 *BLOCK FACING 5,251.000 5,251.000
SF 0.000 0.00
14.93000 5,251.000 78,397.43
1705 601-01000 *CONCRETE CLASS B 19.200 19.200
cy 0.000 0.00
630.86000 19.200 12,112.51
1710 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 1,740.000 1,740.000
LB 0.000 0.00
0.41000 1,740.000 713.40
CAT 0308 CURRENT AMT $ 191,517.24 $ 0.00$ 191,517.24

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1720 620-00005 FIELD OFFICE (SPECIAL) CMO2 0.000 0.000
EACH 0.000 0.00
87,055.95000 0.000 0.00
1721 620-00005 FIELD OFFICE (SPEC) TWT CO2 1.000 1.000
EACH 0.000 0.00
141,646.97000 1.000 141,646.97
1725 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
41,389.00000 1.000 41,389.00
1730 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00

2,000.38000 2.000 4,000.76
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PCN: 13393-BID ESTIMATE RUN 11/24/2009
PROJECT: NH 2873-114 ESTIMATE NO: 0066 01:17:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1735 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1740 700-70230 F/A COMMUNICATION LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1830 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 29,155.760 29,155.760
CO&MCR #77: TRAILER RENT & UTILITIES
FA 0.000 0.00
1.00000 29,155.760 29,155.76
CAT 0400 CURRENT AMT $ 216,192.49 $ 0.00$ 216,192.49
PROJECT TOTAL CURRENT AMT $ 29,941,236.02 $ 29,700.00$ 29,718,052.05



